

Project Timeline & Deliverables

November
2013

February
2014

May
2014

April
2015

Planning

Alignment

Evaluation & Dissemination

Planning Outcomes (Technical)

- Standardized regional commercial cost information

Alignment Outcomes (Reporting)

- Develop “public” reporting format of TCOC and resource use
- Establish national benchmarks

Evaluation & Dissemination Outcomes (Engagement)

- Roadmap –How to identify local cost drivers and create strategies
- Data presentation to multi-stakeholder forums for engagement
- Engaging Physician Leadership in TCOC data and strategies
- Lessons learned and steps to avoid pitfalls
- Barriers and solutions to obtaining and using cost and resource use data